EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements to main & cross road at Kadu Adi Subramanyaswamy Temple back side area & Kamangondanahalli in ward No 18, in Shettyhalli sub-Division
2	Amount of Work portion	—
3	Estimate Cost	49.97 Lakhs
4	Name of Contractor	KRIDL
5	Agreement No	—
6	No. and date under which work order is issued	EE/DD/WO/46/14-15
7	Time limit originally fixed for completion	90 days.
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub divisin office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	—
15	Date of recommending time limt applied for	—
16	Wheather the original applicationof the contractor is enclosed	—
17	Balance or work remaining to be done	—
18	Probable time required for completion of remaining worl	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Wheather notice as per clause of contract has been issued	—
21	Remarks of the AEE and the dialy rate of penatly proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	1,800

Ravi N.K.
AE

Asst.Executive Engineer

Executive Engineer
Dasarahalli Division
B.B.M.P

ಮುಖ್ಯ ಅಭಿಯಂತರರು
Chief Engineer
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
Dasarahalli Zone
B.B.M.P
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು